
Monthly Report Template for COMPETE Grantees 
 

Grantee: Kyela College for Skills and Technology (KCoST)         Report for the month of: April, 2012 

Based on your grant agreement implementation timeline, please highlight the activities you have 

accomplished over the past month. 

Activity 
(Indicated as Tasks in the Project 
Proposal) 

Activities should be directly in-line with your 
grant agreement 

Activity Status  

If the activity has been accomplished, please give 
results. If the activity has not been accomplished, 
please provide an explanation. 

  

Task 1: Completed in March, 2012 

Task 2: Stakeholders’ Workshop1 

Review of the draft curricula at the levels of 
‘Basic Technician Certificate, Technician 
Certificate and Ordinary Diploma’. These levels 
are classified as National Technician Award Level 
4 (NTA Level 4), National Technician Award Level 
5 (NTA Level 5) and National Technician Level 6 
(NTA Level 6) respectively by the National 
Council for Technical Education (NACTE) 

The stakeholders’ workshop was conducted at 
the Kyela Resort, Kyela for two days 13-14th 
April, 2012. The workshop was rescheduled to 
second week of April 2012 to avoid low 
attendance due to the Easter Holidays. The 
workshop took two days because of the 
additional two curricula which were added to 
provide up-gradation of textile employees. 
About 31 participants attended and three 
curricula at levels of ‘Basic Technician Certificate, 
Technician Certificate and Ordinary Diploma’ 
were discussed. These levels are classified as 
National Technician Award Level 4 (NTA Level 4), 
National Technician Award Level 5 (NTA Level 5) 
and National Technician Level 6 (NTA Level 6) 
respectively 

The curricula will then be refined by a technical 
team, submitted to KCoST Management then to 
the Board of Directors for approval. Following 
approval by KCoST Board of Directors the 
curricula will then be submitted to the National 
Council for Technical Education (NACTE) for 
accreditation. Copies will be submitted to 
COMPETE 

(Completed) 

  

Task 3: Course Advertisement 

It is also hoped that the course will receive a 
wider spectrum of the readership through the 
website currently on final stage of preparations 
(Ongoing) 

  

Task 4: Completed in March, 2012 



  

Task 5: Installation of Equipment 

The landlord Kyela District Council has granted 
permission and provided the site to install the 
generator. The assembling of sewing machines 
will take place as soon the room at the site has 
been secured. Discussion on this matter with the 
KDC is in progress. However, the delay on this 
has neither impeded nor affected the delivery of 
the course (Not completed) 

  

Task 6: Course Materials 

The course materials prepared so far are those 

of individual teaching staff particularly guest 

lecturers from the University of Dar es Salaam 

who acts as mentor to the Tutor Trainees. Most 

of these course materials are on power point 

format (Ongoing) 

  

Task 7: Conduct Training 

54 registered out of whom 25 are male while 29 
and female are undergoing training (Ongoing) 

 Course Delivery 

Teaching of the 2012 batch started in January, 
2012 and will last for ten months including 
industrial practical training 

One guest lecturer from the University of Dar es 
Salaam visited KCoST to deliver the Garment 
Manufacture course 

The Project Coordinator visited the College in 
April, 2012 as part of the quality assurance 
exercise and conduct meetings with staff and 
Kyela District Council Management 

(Ongoing) 

 Preparation and Production of Training 
Manuals 

Every individual lecturers and tutors in charge of 
teaching various courses at the college contuse 
with the preparations of teaching manuals for 
their specific courses (Ongoing) 

 

Attachments:  

 List of Stakeholders Workshop Participants 

 Quest Lecturer visit report 

 Current Curriculum (on review) 

 Stakeholders Photographs 

 

Additional comments or results: The project delivery is on schedule 


